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Bear Lake Community - Comprehensive Planning Process
Implementation Timeline
Draft: October 23, 2006
Establish the Joint Planning Commission

Task: Three jurisdictions adopt joint planning commission ordinance



a. Village of Bear Lake (November 13th)? 



b. Bear Lake Township (November 27th)?



c. Pleasanton Township (November 28th) ?


Task: Convene 7-day “notice of intent to file a petition” period


Task: Three jurisdictions appoint joint planning commission members

Initiate the Comprehensive Planning Process 

Task: New - Bear Lake Joint Planning Commission convenes for the first time (December 6th) 



a. Select Commission Char



b. Select Commission Vice-Chair



c. Select Treasurer (will already be determined in the agreement)


d. Select Secretary


e. Discuss and organize education requirements



f. Discuss operating budget (will already be determined in the agreement)



g. Plan for first public meeting



h. Implement Comprehensive Planning Process

1. Provide formal notice of intent to plan (Keep copy of the notices, list of jurisdiction/body’s and an affidavit)
a. Planning commission or legislative body of each city, village, Township within the jurisdictional area of the joint planning commission

b. County Planning Commission

c. Each public utility & railroad company operating within the area of the joint planning commission
d. The planning commission or board/council of any contiguous county, township, city, village
Develop the Comprehensive Plan 

Task: Convene first public meeting (December 18th) 



a. Discuss project and planning process



b. Discuss results from situational and data analysis



c. Identify public vision, issues and concerns


Task: Convene Project Working Group (January 16th 2007)



a. Discuss results from first public meeting



b. Discuss alternatives for development



c. Develop consensus on goals and objectives



d. Discuss next meeting


Task: Convene second public meeting (February 13th)



a. Review results from the first public meeting



b. Present alternatives for development



c. Establish consensus on alternatives


Task: Convene Project Working Group (April 17th)


a. Review initial draft chapters of plan



b. Discuss comments, suggestions, and recommendations


Task: Convene Project Working Group (June 19th)



a. Review initial draft chapters of plan



b. Discuss comments, suggestions, and recommendations



c. Plan for next public meeting


Task: Convene third public meeting (August 21st)



a. Review project and planning process



b. Present draft comprehensive plan



c. Discuss comments, suggestions, and recommendations

Plan Adoption

Task: Convene Project Working Group (August 29th)



a. Review comments and suggestions from public meeting



b. Finalize priorities



c. Provide direction for final revision


Task: LIAA provides Final Comprehensive Plan

Task: Joint Planning Commission submits the plan to three legislative bodies for review and comment

a. All three legislative bodies approve plan for distribution (September)
1. Plan is mailed to all the jurisdictions/bodies notified under the notice of intent to plan list

2. Joint Planning Commission sends signed letter to county board that notice all mailing requirements have been met
Review Period
- Cities, villages, townships and utilities have 65 days from receipt to submit comments (November)

- Copies of comments must be proved to the county planning commission

- County Planning commission has 75 -95 days to submit comments: These comments are only advisory (December)

Task: Joint Planning Commission prepares a response to comments

Task: Joint Planning Commission holds a public hearing - Can adopt plan at this time (Late December/Early January)
Provide notice of hearing twice in paper
(1st publication: not more than 30 days or less than 20 days before date of the hearing

(2nd publication: nor more than 8 days before the date of the hearing)
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